PROJECT PLAN

Olist E-Commerce Sales & Customer Experience Analytics

InsightHub | Work plan, milestones, deliverables, and resources

Project	Olist E-Commerce Sales & Customer Experience Analytics
Team	InsightHub (6 members; 4 dashboard owners planned)
Primary tools	Power BI Desktop, Power Query, DAX, GitHub
Planning baseline	October–December 2026, aligned to reviewed DEPI milestones

Planning assumption: dates below reflect the program milestones reviewed by the team. Internal task dates are proposed working targets and should be confirmed by the team and instructor.

1. Purpose and Planning Principles

This plan organizes the work required to deliver the project documentation, data preparation/model, four Power BI dashboards, and final presentation. Work will proceed from scope agreement to requirements, data validation, implementation, quality checks, and final reporting. Dashboard questions remain subject to data profiling and KPI validation.

2. Milestones and Deliverables

Milestone / phase	Target date	Deliverables / exit criteria
Project Planning & Management	16 Oct 2026	Project Proposal; Project Plan; Task Assignment & Roles; Risk Assessment & Mitigation; Project KPIs
Literature Review	16 Oct 2026	Reviewed sources and structured literature review; cite sources and identify relevant approaches/limitations
Requirements Gathering	16 Oct 2026	Stakeholder Analysis; User Stories & Use Cases; Functional Requirements; Non-functional Requirements
System Analysis & Design	6 Nov 2026	Data model, relationship design, KPI specification, dashboard wireframes, navigation/interactions plan
Implementation	30 Nov 2026	Data cleaning/transformation, validated model, DAX measures, four dashboard pages, repository updates
Final Presentation, Testing & Reports	4 Dec 2026	Tested report, documented findings and limitations, final presentation and project report

3. Proposed Internal Work Schedule

Window	Planned work	Output / checkpoint
12–16 Oct	Complete planning documents, literature review, and requirements documents; confirm team roles and four dashboard scopes.	Planning package reviewed and uploaded
17–23 Oct	Profile all nine tables; document table grain, keys, missing values, duplicates, date range, and category coverage.	Data profiling summary and issue log
24–30 Oct	Design relationships, star-schema approach where suitable, date handling, KPI definitions, and dashboard wireframes.	Model diagram and KPI dictionary
31 Oct–6 Nov	Review and finalize system analysis/design; validate dashboard question-to-field mapping.	Design package approved
7–14 Nov	Clean/transform data in Power Query; build initial model and validate relationships/row counts.	Refreshable cleaned model
15–22 Nov	Develop and integrate four dashboard pages, measures, filters, and navigation.	Feature-complete draft report
23–27 Nov	Run KPI reconciliation, filter/interaction tests, edge-case checks, and peer review.	QA log and fixes
28–30 Nov	Finalize implementation and repository documentation.	Implementation deliverable
1–4 Dec	Prepare final report/presentation, rehearse demo, and package evidence and limitations.	Final submission package

4. Work Breakdown Structure

A. Project governance & documentation

Proposal; plan; task assignment; risk register; project KPIs; literature review; requirements gathering.

B. Data understanding

Inventory nine tables; inspect field types and row grain; assess key uniqueness; quantify missing values and duplicates; validate date range and status values.

C. Data preparation

Apply documented Power Query transformations; standardize data types; handle missing/invalid values transparently; preserve source data; log changes.

D. Data modeling & metrics

Define relationships and filter directions; prevent fact-table multiplication; create date logic where justified; define and test measures for orders, item sales, freight, reviews, delivery, sellers, and payments.

E. Dashboard development

Build four distinct pages based on the approved proposal; implement slicers and interactions; use consistent design and avoid repeated headline KPIs.

F. Quality assurance

Reconcile totals to source tables; test relationship behavior, filter propagation, blank/edge cases, date calculations, and page interactions; conduct peer review.

G. Reporting & handover

Write findings supported by visuals; state limitations; prepare final presentation and document refresh/model instructions.

5. Proposed Team Resources and Responsibilities

The team has six members. Four members are planned as primary owners of the four dashboards; two additional members can support shared data preparation/modeling, QA, documentation, and integration. Names and final assignments are intentionally left for the team to confirm.

Role / workstream	Primary responsibility	Suggested support
Dashboard owner 1	Executive Sales & Order Trends page	KPI definitions and final integration
Dashboard owner 2	Product & Category Performance page	Product/category field validation
Dashboard owner 3	Customer Experience & Delivery Performance page	Delivery/review logic validation
Dashboard owner 4	Seller & Payment Insights page	Seller/payment model validation
Shared data/model lead (assign from team)	Power Query preparation, model/relationship integrity, common measures	All dashboard owners
QA/documentation & integration (assign from team)	Testing, consistent design, documentation, repository hygiene	All dashboard owners

The assignment is a proposed structure, not a record of agreed individual ownership. Confirm member names, availability, and workload before treating it as final.

6. Tools and Resources

- Power BI Desktop for modeling, DAX, and report authoring.
- Power Query for data profiling, cleaning, and transformation.
- GitHub for versioned documentation, task artifacts, and collaboration.
- The nine public Olist CSV tables; the team should document the original source and applicable attribution/license.
- Shared KPI dictionary, data-quality log, issue tracker, and review checklist.

7. Dependencies and Acceptance Checks

- Dashboard development depends on validated table relationships and agreed KPI definitions.
- Delivery analysis depends on valid purchase, delivered, and estimated-delivery timestamps and explicit eligibility rules.
- Payment and order-item metrics must be modeled separately to prevent duplicate totals after joins.
- Every chart must map to an approved business question and a verified dataset field.
- The final report must distinguish descriptive association from causation and disclose unsupported metrics.

8. Project Risks to Track

- Duplicate/multiple rows in item and payment tables may inflate totals if relationships are incorrect.
- Missing or invalid timestamps may bias delivery calculations.
- Some product attributes and review comments may be missing.
- Uneven workload or delayed member contributions may threaten the schedule.
- Dashboard pages may duplicate KPIs or use inconsistent definitions unless shared standards are agreed.

9. Change Control

Changes to dashboard scope, KPIs, data sources, or deadlines should be recorded with the reason, impact, owner, and team decision. New questions should be accepted only when the dataset contains suitable fields and the change does not jeopardize required deliverables.

Planning note: This is a proposed team plan based on the reviewed DEPI milestone dates. Confirm the internal work windows and individual assignments with the team/instructor; do not present suggested internal dates as official DEPI deadlines.