RISK ASSESSMENT & MITIGATION PLAN

Olist E-Commerce Sales & Customer Experience Analytics

Team: InsightHub | Four members | Power BI project

1. Purpose and Method

This register identifies plausible project risks based on the planned Olist dataset, four-dashboard scope, Power BI workflow, team collaboration, and DEPI milestones. Likelihood and impact are preliminary planning judgments, not measured facts. The team should review and update this register as data profiling and implementation progress.

ID	Risk and potential effect	Likelihood	Impact	Priority	Mitigation / response	Owner
R1	**Incorrect joins or table grain.** Multiple order-item/payment/review records may multiply totals and produce misleading KPIs.	High	High	High	Document each table's grain and keys; define relationships carefully; keep order-item sales and payment values separate; reconcile totals to source tables and test sample orders.	All members; model reviewer to be assigned
R2	**Missing or invalid timestamps.** Delivery duration and lateness measures may be biased or unavailable for some orders.	Medium	High	High	Profile date completeness and sequence; define eligible delivered orders; exclude or separately classify records without required dates; document exclusions.	Dashboard 3 owner; peer reviewer
R3	**Incomplete product attributes or category mapping.** Some product-level comparisons may have blanks or untranslated category names.	Medium	Medium	Medium	Measure missingness; preserve original category; use translation table with a safe fallback; do not infer missing weight/dimensions.	Dashboard 2 owner
R4	**Misleading KPI definitions.** Distinct orders, order items, item sales value, payment value, and delivery rate may be confused.	Medium	High	High	Maintain a shared KPI dictionary with formula, grain, filters, eligible population, and owner; review definitions before building visuals.	All four dashboard owners
R5	**Scope overlap across four dashboards.** Repeated KPIs or unclear boundaries may waste effort and confuse users.	Medium	Medium	Medium	Agree on page purpose and question-to-visual mapping; define a small shared KPI set and page-specific metrics; conduct integration review.	Team lead and all members
R6	**Uneven workload or delayed handoffs.** One dashboard or shared model may block the other pages.	Medium	High	High	Set internal checkpoints; identify dependencies early; share progress and blockers; review another member's page; reserve time for integration.	Team lead
R7	**Late delivery of required documents.** Planning and requirements milestones may be missed.	Medium	High	High	Track each required artifact, owner, reviewer, and status; prioritize the 16 Oct 2026 planning/documentation milestone; review progress at short regular check-ins.	Team lead and document owners
R8	**GitHub access, version, or upload problems.** Team members may be unable to review the current file or may retain conflicting versions.	Medium	Medium	Medium	Use clear file names and folders; keep one current version; verify collaborator access; commit meaningful updates; do not upload oversized raw files through browser limits.	Repository maintainer to be assigned
R9	**Unsupported conclusions.** Association may be described as causation, or metrics may be claimed without supporting fields.	Medium	High	High	Map each question to actual fields; validate before analysis; use cautious language; document data limitations and avoid unsupported profit, marketing, target, or carrier claims.	All members
R10	**Visual/filter errors.** Slicers, cross-filtering, or measures may produce inconsistent results across pages.	Medium	Medium	Medium	Use a shared test checklist; test every slicer and interaction; reconcile headline measures under selected filters; perform peer review before release.	Dashboard owners; QA shared

Priority ratings are initial qualitative estimates. Reassess after data profiling, team assignment, and the first working report draft.

2. Risk Monitoring and Escalation

• Review open risks at each team checkpoint and whenever a major data/model or scope decision changes.

• Record each risk's status, evidence, owner, next action, and review date in a shared issue/risk log.

• Escalate immediately if a risk threatens a DEPI milestone, makes a core dashboard question unanswerable, or causes unreconciled KPI totals.

• Accept a mitigation as complete only when the team has checked the evidence—for example, reconciled totals, validated timestamp rules, or passed interaction tests.

3. Simple Risk Scoring Guide

Rating	Likelihood definition	Impact definition
Low	Unlikely under current assumptions	Minor rework; core deliverables remain achievable
Medium	Plausible during the project	Noticeable rework or limited functionality affected
High	Likely or already a credible concern	Threatens KPI validity, a core dashboard question, or a required deadline

4. Approval and Review

This document is a working risk register for a four-member team. The team should confirm named owners after assigning dashboard responsibilities and update likelihood/impact ratings as evidence becomes available. The register is not a claim that any listed problem has already occurred.